	Q1	Q2	Q3	Q4	Q5	Q6	Q7	Q8	Q9	Q10	Q11	Q12
Website [Web]												
Create initial website												
Web-M1: Website created	•											
Encourage use of discussion board												
Web-M2: Discussion board in active use		•										
Request feedback on website and usage												
Adapt website using feedback												
Advertise website more widely												
Web-M3: Directory of researchers, etc fully set up							I	•				
Enable streaming of seminar series												
Web-M4: Fluids seminars regularly streamed												•
Researcher Resources [RR]												
Migrate existing resources to website	4											
RR-M1: Existing resources migrated												
Identify partners willing to create new resources	1											
Create new resources and put on web	1	-					l I					
Request feedback on researcher resources	1											
Adapt researcher resources using feedback	1			J								
Resources adapted using feedback	1											
Public engagement and outreach [PEO]												
Find fluids outreach resources, link from website												
Create new resources and advertise on Twitter												
Identify/encourage writers for pop science articles												
PEO-M1: Participants write 3 pop science articles			1									٠
Identify participants for updated NSF films							ı					
Apply for funding to make updated NSF films								r				
Make updated NSF films	<u> </u>											
Special Interest Groups (SIGs)												
SIGs and SIG leaders in place												
Prepare first SIG meetings												
Hold SIG meetings and track expenditure												
SIG-M1-M3: 1/3, 2/3, full budget used	1				•			•				•
Share best practice	1											
Identify fluids Grand Challenges	1											
Identify areas for large capital investment fluids	1											
SIG-M4: UK researchers lead 25% ERCOFTAC SIGs					L							٠
Investigate demand for CPD run through UKFN												_
SIG-M5: new industry collaborations via UKFN												•
Fluids Conferences				_								
Short research visits in UK [Visits]												
Run responsive mode scheme for visits												
Visits-M1-M3: 1/3, 2/3, full budget used					٠			٠				
Management and exploitation strategy	-											
Request feedback on network and ideas for												
continuation funding												
Ensure sustainability of network												
Executive Committee meetings Advisory Board meetings	╞┥╵											
ruvisui y duai u meetings												

Figure 1: Indicative timeline for UK Fluids Network. Facilitator load: heavy (
), medium (), light ().